

Lake Oswego to Portland Alternatives Analysis Updated Project Schedule

Project Schedule:

Project Events:

J U N E						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

J U N E

- 6/5 LO City Council
- 6/6 TAC Meeting
- 6/13 PMG Meeting
- ★ 6/19 Metro Council Work Session

- 6/19 LOPAC Meeting
- 6/21 Steering Committee Meeting
- 6/27 Open House - LO
- 6/28 Open House - Portland
- 6/29 TPAC Meeting

J U L Y						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

J U L Y

- 7/5 TAC Meeting
- 7/7 LONAC Briefing
- 7/10 LOPAC Meeting
- 7/11 PMG Meeting
- 7/12 JPACT Meeting

- 7/16 Steering Committee Public Hearing
- ★ 7/24 Metro Council Work Session
- 7/31 LOPAC Meeting

A U G U S T						
S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

A U G U S T

- 8/1 Portland Streetcar Inc
- 8/1 Tanner Basin NA, West Linn
- ★ 8/7 Metro Council Work Session
- 8/7 SWHRL NA, Portland

- 8/14 Robinwood NA, West Linn
- 8/15 Old Town NA, Lake Oswego
- 8/29 PMG Meeting

S E P T E M B E R						
S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29/30

S E P T E M B E R

- 9/5 Riverdale NA, Multnomah County
- 9/5 South Portland NA, Portland
- 9/10 Steering Committee Meeting Recommendation
- 9/10-10/18 Local Jurisdiction Action

- 9/12 PMG Meeting
- 9/25 Portland Planning Commission
- 9/26 TriMet Board
- 9/27 Multnomah County Board of Commissioners
- 9/28 TPAC Meeting

O C T O B E R						
S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21/28	22/29	23/30	24/31	25	26	27

O C T O B E R

- 10/2 Lake Oswego City Council
- 10/3 PSI Board Meeting
- 10/4 Clackamas County Board of Commissioners
- 10/11 JPACT Meeting

- 10/11 Portland City Council
- ★ 10/16 Metro Council Work Session
- ★ 10/18 Metro Council - LPA Decision